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March 24, 2014 

 
 
To:  Sam Chummar, Project Officer, U.S. EPA Region 5 
From: Frank L. Beodray, START Project Manager, Weston Solutions, Inc.  
Subject: Amendment Request for West Vermont Street Drinking Water PRP OS 

Address:  Speedway, Indiana 
TDD No.: S05-0001-1205-013 
Start Date: May 10, 2012 
Contract No.: EP-S5-06-04 
OSC:  Shelly Lam 
SSID:  B5UJ 
Activity Code: BB 

 
Dear Mr. Chummar: 
 
Pursuant to the above referenced contract, please amend the START Technical Direction 
Document (TDD) S05-0001-1205-013 (West Vermont Street Drinking Water PRP OS) to 
continue project technical support as requested by the On-Scene Coordinator (OSC). 
As of week ending March 14, 2014, WESTON has incurred approximately 99 percent of 
the approved budget. Due to sub-zero temperatures during the sonic drilling and well 
installation several unexpected delays and rig breakdowns occurred that extended the 
drilling period by over two weeks causing additional expenditures not anticipated. 
 
At the request of the OSC, this incremental amendment request is for the following 
activities associated with the West Vermont Street Drinking Water PRP OS Site: 
 

• Coordination with the laboratory to increase PO for additional samples added to 
the March groundwater sampling suite.  

• Included in this amendment are costs covering the extended field time and the 
installation of 4 new WES monitoring wells WES-6 through WES-9 (both 
shallow and deep) cluster for future sampling. This includes a total of 20 wells 
planned for sampling per sampling event. 

•  Addition of 6 monitoring wells to the existing 20 wells along the southern 
boundary of the GP Site for groundwater gas analyses for the March sampling 
event. The six additional GP monitoring wells planned to be sampled include: 
MW-145, 146, 151, 160 if accessible, 161 and 301.   

• Coordination the disposal of eight, 55-gallon drums of non-hazardous purge water 
staged at the Speedway WWTP from the former sampling events, and the 
development of the 4 new WES monitoring well location clusters has been 
initiated. Once an estimate for the waste water is submitted, the existing PO will 
be increased and arrangements will be made to remove them from the staging 
area.  

• Data validation of all samples collected primarily from the groundwater wells 
mentioned above. 
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• Arrange for removal of one empty drum for reuse or disposal. 
• Coordinate final payment for mobile mini storage unit. 
• Complete invoice coordination for disposal of soil cutting generated from the 

Sonic drilling and monitoring well installation with EQ.  
• Prepare an amendment to incorporate all currently planned project tasks through 

the end of the June 2014 contract period. 
• Upload the remaining data sets into the project database and complete the 

Technical Response Memorandum (TRM) including all associated figures and 
technical details supporting a comingled plume using the project 3-D model. 

• Prepare, coordinate, and meet with Mundell on site to allow access to the WES 
wells for gauging through the June contract period. 

•  Included in this amendment is time to coordinate and adjust the PO for North 
American Aqua to revisit the  residence to show the resident 
how to replace the system pre-filter and to check the condition of the air stripper. 
Adjust PO accordingly with an added contingency if the stripper requires 
additional cleaning.   

• Project related costs for technical support to the OSC, attending conference calls, 
managing the budget and multiple subcontractor PO’s along with all the contract 
requirements through the end of this contract period of June 11, 2014. 

• A cost for completing the project close out has been included in this amendment. 
 
The increased ceiling will allow START to complete the final groundwater r sampling 
effort, the TRM, support all the tasks and subcontractors listed above, in addition to  
performing the contract required project management activities through May 2014.   
 
 Current TDD Ceiling Increase/Decrease Amended Ceiling 
Budgeted Dollars $376,500 $80,000 $456,500 
Amendment Period March 14, 2014  May 30, 2014 
Estimated Project 
Completion Date June 11, 2014 

 
Title Signature Date 

START Project Manager 
  

3/24/2014 

U.S. EPA OSC 

 

3/25/2014 

Is there an Action Memo for this Site?   XYes      No 
Is the increased funding included in the Action Memo?   Yes  No 
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START Program Manager   

U.S. EPA Project Officer   

 




